

# **SOFTWARE ENGINEERING**

## **LAB 2**

### **Agile Backlog Creation & Sprint Simulation in Jira**

**ANAGHA KAUSHIK**

**PES1UG24AM459**

**AIML SEC H**

**2/9/2026**

# SCREENSHOTS

## 1. JIRA BACKLOGS

▼

Backlog (7 work items)

30

0

0

Create sprint

|                                                                              |                                     |                    |              |              |                        |
|------------------------------------------------------------------------------|-------------------------------------|--------------------|--------------|--------------|------------------------|
| <div><div></div><div>SL-5</div><div>register lost item</div></div>           | <div>item reporting</div>           | <div>To Do ▼</div> | <div>3</div> | <div>▲</div> | <div><div></div></div> |
| <div><div></div><div>SL-7</div><div>register found item</div></div>          | <div>item reporting</div>           | <div>To Do ▼</div> | <div>3</div> | <div>▲</div> | <div><div></div></div> |
| <div><div></div><div>SL-8</div><div>match lost and found item</div></div>    | <div>Lost &amp; Found Matc...</div> | <div>To Do ▼</div> | <div>8</div> | <div>▲</div> | <div><div></div></div> |
| <div><div></div><div>SL-9</div><div>calculate match probability</div></div>  | <div>Lost &amp; Found Matc...</div> | <div>To Do ▼</div> | <div>5</div> | <div>▲</div> | <div><div></div></div> |
| <div><div></div><div>SL-10</div><div>notify potential owner</div></div>      | <div>Lost &amp; Found Matc...</div> | <div>To Do ▼</div> | <div>3</div> | <div>▲</div> | <div><div></div></div> |
| <div><div></div><div>SL-11</div><div>verify ownership</div></div>            | <div>Ownership Verific...</div>     | <div>To Do ▼</div> | <div>5</div> | <div>▲</div> | <div><div></div></div> |
| <div><div></div><div>SL-12</div><div>protect contact information</div></div> | <div>Ownership Verific...</div>     | <div>To Do ▼</div> | <div>3</div> | <div>▲</div> | <div><div></div></div> |

## 2. STORY POINT ASSIGNMENTS

SL Sprint 2

Add dates

(5 work items)

22

0

0

Start sprint

...

SL-5

register lost item

Item reporting

To Do

3

SL-7

register found item

Item reporting

To Do

3

SL-8

match lost and found item

Lost & Found Matc...

To Do

8

SL-10

notify potential owner

Lost & Found Matc...

To Do

3

SL-11

verify ownership

Ownership Verific...

To Do

5

+ Create



5 of 5 work items visible | Estimate: 22 of 22

▼

Backlog (2 work items)

8

0

0

Create sprint

SL-9

calculate match probability

Lost & Found Matc...

To Do ▼

5

⬇

SL-12

protect contact information

Ownership Verific...


To Do ▼

3

⬇




### 3. SPRINT BOARD




### 4. BURNDOWN CHARTS

#### SPRINT 1:



## SPRINT 2:



## REFLECTION QUESTIONS:

1. Did your estimations reflect the actual effort?

>> Our estimations were mostly accurate, although some tasks required slightly more effort than expected. This helped us understand the importance of realistic story-point estimation.

2. Was your backlog well-prioritized?

>> Yes, the backlog was prioritized based on the importance and functionality of the features. Higher-priority tasks were taken up earlier in the sprint.

3. How did your simulated sprint align with your plan?

>> The sprint generally followed our original plan. Most planned tasks were completed, with only minor changes based on the progress during the sprint.

4. What insights did the burndown chart give about your team's capacity?

>> The burndown chart showed how quickly the team completed the planned work. It helped us understand our workload, progress, and the amount of work we could realistically handle in a sprint.